

VII. Follow Up / Related Items

<u>Reflection items for follow up</u>	<u>Responsibility</u>	<u>Due</u>
A. Present these learning points to the main assembly plant.	Bob	June '89
B. Communicate the learning points to TMUK project launch team.	Tom	June '89
C. Ensure changes are built into future engineering and maintenance standards.	Tom	Aug. '89
D. Reiterate changes to machine vendors during next visit.	Bob/Tom	July '89
E. Create check method for next set of equipment	Bob	Aug '89